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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 031 Date: 13-May-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 882

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reviewed and signed Survey requests #89, W line final grade, #90, W line Abut fill, and #91, EOB
P18R-P19R major structure for implementation.
·Got Pete’s car cleaned, gassed, and updated log on line. Left keys with Marlyn. Ending mileage 82585,
ID #7001889.
·Signed CCO memo 48-1, motor pulling of conductors in structure, to go to the contractor.
·Reviewed DD-09-R3 and signed incompatible activities certification . Received signed certifications
from Jeff, Jim, and Sybil.
·Reviewed and signed WSWDs #90 and Weekly Status to go to MCM. Controlling operation top DP,
cellcrete, to CW survey Skyway and confirm EB1 Camber.
·Talked to JONATHAN YEO regarding his new assignment and will come on board on 5/18/09.
·Coordinated with Deanna Vilcheck and Ernie Schulze to arrange for field tour organized by Ken . Ernie
will accompany the visitors through the site for a group of 50 from 1630 till 1800 today.
·Received an email from Dragomir. Regarding SWPPP Amendment #15. It slipped through the cracks.
Tina will send me their approval, or comments, if any. However, the approval does not really mean much
since this worked has already commenced. He will submit the amendment to the Water Board.
·Received an email from Phuong to join in the Dumbarton and Antioch Retrofit Projects Site . Just point
your browser to the following
address:https://ww2.projectsolve2.com/eRoom/SFOF/DumbartonandAntiochRetrofitProjects.
·Received an email from Heather Rowe that Stephen Maller just informed her that the CTC tour with
Bimla Rhinehart is canceled due to a scheduling conflict. The tour will be rescheduled for July or August.
Assigned work to Sybil to work with VJ and put completed project files for W2 project (0120C4) into boxes
and label them accordingly. The files will be stored but remain on Pier 7 until all Toll bridge projects for the
East Span are complete.
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